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"Integration Project"- a project to which this MOU applies. 

"Responding Agencies"- the Signatory Agencies with resource or regulatory responsibilities: 
EPA and USACE. 

"Signatory Agencies"- FRA, EPA, USACE, and the Authority. 

'Tiering"- Tiering of an EIS refers to the process of addressing a broad, general program, 
policy or proposal in a programmatic EIS (Tier 1 EIS), and analyzing a narrower site-specific 
proposal, related to the initial program, plan or policy in a project-level Environmental 
Impact Statement (Tier 2 EIS). 
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Section I. Introduction 

The parties to this Memorandum of Understanding (MOU) are the Federal Railroad 
Administration (FRA), the California High-Speed Rail Authority (Authority), the U.S. Army Corps 
of Engineers (USACE), and the U.S. Environmental Protection Agency (EPA). The goal of this 

MOU is to facilitate compliance with the National Environmental Policy Act (NEPA) (42 U.S.C. 
section 4321 et seq), Clean Water Act (CWA) section 404 (33 U.S.C. section 1344) (hereinafter 
"Section 404"), and Rivers and Harbors Act section 14 (33 U.S.C. section 408) (hereinafter 
referred to as "Section 408") processes for the project-level (Tier 2} Environmental Impact 
Statements (EISs) for the nine sections of the California High-Speed Train (HST) system. The 
integration of these processes is intended to expedite decision-making while improving the 
overall quality of those decisions. The purpose of this MOU is to foster agreement among the 
Signatory Agencies and to make it possible for the USACE to more efficiently adopt the Tier 2 
EISs for which the FRA is the Federal lead agency. 

Two California High Speed Train Program Environmental Impact Reports/Environmental Jmpact 
Statements (EIR/EISs) were prepared by the Authority and FRAas the first programmatic phase 
(Tier 1) of a tiered environmental review process. The Authority is the state lead agency under 
California law (California Public Utilities Code§ 185000 et seq.) with responsibility for planning, 
construction, and operation of a high-speed passenger train service. As Federal lead agency for 
Tier 1 environmental review under NEPA, FRA worked jointly with the Authority to carry out the 
analyses and evaluations included in the Tier 1 EIR/EISs. The Tier 1 EIR/EISs considered the 
comprehensive nature and scope of the proposed HST system at the conceptual stage of 
planning and decision-making, including alternative transportation improvements, and 
potential route and station locations. FRA qnd the Authority's decisions on the Tier 1 EIR/EISs 
were to approve the HST system and select general corridors and station locations. These 
decisions were made in November 2005 and December 2008. 

The EPA and USACE participated as cooperating agencies under NEPA in the Tier 1 
environmental processes, including the development of both the Draft and Final Program 
EIR/EISs. As part of the process to integrate Section 404 considerations into the early NEPA 
planning, EPA and USACE concurred on the project purpose for the HST system, the range of 
alternatives considered, and the selection of the preferred corridors, routes and stations most 
likely to yield or contain the least environmentally damaging practicable alternative (LEDPA). 
These concurrence letters are incorporated in this MOU as Appendix C. 

Tier 2 environmental reviews covered by this MOU will advance and expand upon the Tier 1 
decisions of the Authority and FRA. The USACE has agreed to participate as a cooperating 
agency under NEPA in the Tier 2 environmental processes, including the development of both 
the Draft and Final EIR/EISs. The Tier 2 EIS/EIRs will evaluate the selected corridors and stations 
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in site-specific detail through further consultation with EPA and USACE regarding the Section 
404 and Section 408 permitting processes, to support decision-making for any necessary USACE 

(1) Section 404 permit decisions to discharge dredged or fill material into waters of the U.S. and 

(2) Section 408 permit decisions for alterations/modifications to existing USACE projects1
. As 

sections ofthe proposed HST system are advanced, these Tier 2 reviews will examine a range of 

HST project alternatives within corridors and at station locations selected in the Tier 1 EIR/EIS in 
addition to other corridors or alternatives that may be identified through public scoping, or 

through the availability of new information or analysis not considered during the Tier 1 phase, 

as well as a no action alternative. The goal of this MOU is for each Tier 2 EIR/EIS to support 

timely and informed agency decision-making, including but not limited to: issuance of 

necessary Records of Decision (RODs), Section 404 permit decisions, real estate permissions or 

instruments (as applicable}, and Section 408 permit decisions (as applicable) for project 

construction, operation, and maintenance. 

Section II. Overview 

This MOU has the following components: 

1. Procedures (Section Ill). This section outlines: a) the procedures the Authority and 

FRA will follow in presenting information to Responding Agencies, b) procedures the 

Responding Agencies will follow in replying to the information, and c) the Authority's 

and FRA's options once a response is received. This section equates to the "who, 

what, when, and how" of the MOU. For a conceptual overview ofthis section, see 

Figure 1, Overview of the California HST Program MOU Process and Figure 2, 
Coordination and Checkpoint Process. Under appropriate circumstances, a Signatory 

Agency may withdraw from the integration process for a specific section of the HST 

system. 

1 Section 408 authorizes the Secretary of the Army to approve modifications to existing USACE 
projects. The Assistant Secretary of the Army (Civil Works) issued a Memorandum for the Chief 
of Engineers, dated 16 April 2004, delegating to the Chief of Engineers the approval authority 
given to the Secretary of the Army in Section 408. The Chief of Engineers, in a Memorandum for 
the Director of Civil Works, dated 2 April 2009, delegated the approval authority to the Director 
of Civil Works. In addition, approval of relatively minor, low impact modifications has been 
further delegated to the District Engineer, by the Director of Civil Works in a memorandum dated 
18 June 2010 ("HQUSACE approval"). Section 408 is the authority for all such approvals, and this 
MOU applies to modifications of USACE projects under the authority of Section 408 regardless of 
approval level. 
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2. Dispute Resolution (Section IV). This section describes the dispute resolution tools 

that may be used when the Authority and FRA receive disagreement, 

non-concurrence, or not recommend (defined below). The primary resolution tool 

in this agreement is the "mid-level elevation.11 The mid-level elevation is a 

management meeting that relies on a cooperatively developed staff document, 

called the briefing paper, to frame the issues for resolution. Procedures for the 

mid-level elevation and other dispute resolution tools are also presented. 

3. Modification and Termination (Section V). This section provides details on 

modification and termination of the MOU. This MOU may be modified and 

superseded by written agreement of all the Signatory Agencies through the 

execution of an amendment of the MOU. 

4. General Provisions (Section VI). This section provides details on the legal import of 

this document. The MOU provides a framework for cooperation. The signatories to 

this MOU encourage ongoing formal and informal cooperation not specifically 

described in this MOU. 

5. Effective Date and Duration (Section VII). This final section provides details on 

when the MOU becomes effective and the duration of the legal force and effect of 

the MOU. 

Section Ill. The NEPA/404/408 Integration Process 

This section lays out the Signatory Agencies' roles at each checkpoint, outlines the Authority's 
and FRA's options for resolving disagreement, non-concurrence, or not recommend, and 
describes each of the three checkpoints. 

1. Project Inclusion. This NEPA/404/408 integration process applies to all of the HST 

Tier 2 EISs in which the USACE has made a project-specific decision based on the 

best available information confirming USACE jurisdiction pursuant to Sections 404 

and/or 408 for each HST section Tier 2 EIS/EIR. 

2. Withdrawal. 

(a) By FRA and the Authority. For an individual HST project section, the FRA and 

Authority may jointly withdraw from applying this agreement upon written 

notice to EPA and USACE. 

November 2010 

(b) By the USACE. 

(1} [fat any time after the initiation of a particular Tier 2 EfS, USACE concludes 

that the proposed action in that particular project section does not appear 

to raise significant Section 404 and/or Section 408 issues warranting 
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further USACE Section 404 and/or Section 408 integration, USACE will 

communicate that conclusion to the other Signatory Agencies in writing. 

Thereafter, the applicable USACE District will no longer integrate the 

Section 404 and/or Section 408 permitting processes and the MOU process 

as to that particular project section. If, subsequent to USACE's withdrawal, 

new information arises or the proposed project is changed in some 

material way that alters USACE's previous conclusion, USACE will 

acknowledge the new information and/or project changes in writing to the 

other Signatory Agencies. USACE will then once again participate in this 

MOU process as to the subject project section. However, USACE agrees 

not to revisit previous Checkpoint decisions made during the time of 

USACE withdrawal unless it is necessary to meet USACE's legal obligations. 

(2) If at any time after the initiation of a particular Tier 2 EIS, USACE concludes 

that its comments/substantive requirements are not being satisfactorily 

addressed in the EIS, USACE will communicate that conclusion to the other 

Signatory Agencies in writing. Thereafter, the USACE will initiate the 

mid-level elevation, and may continue elevation as needed, as provided in 

Section IV. Completion of the elevation process should be within 60 

calendar days of receipt of written notification to initiate elevation. 

Following completion of elevation without resolution, the applicable 

USACE District will no longer integrate the Section 404 and/or Section 408 

permitting processes and the MOU process as to that particular project 

section. 

(c) By the EPA. If at any time after the initiation of a particular Tier 2 EIS, EPA 

concludes that the proposed action in that particular project section does not 

appear to raise significant NEPA or Section 404 issues warranting further EPA 

involvement, or that its comments/substantive requirements are not being 

satisfactorily addressed in the EIS, EPA will communicate that conclusion to the 

other Signatory Agencies in writing and will initiate mid-level elevation and may 

continue elevation as needed, as provided in Section IV. Completion of the 

elevation process should be within 60 calendar days of receipt of written 

notification to initiate elevation. Following completion of elevation without 

resolution, EPA will not participate in this MOU process as to that particular 

project section. If, subsequent to EPA's withdrawal, new information arises or 

the proposed project is changed in some material way, EPA will note the new 

information or project changes in writing to the other Signatory Agencies, and 

will once again participate in this MOU process as to the subject project section. 
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However, the EPA agrees to not revisit previous Checkpoint decisions, unless it is 

necessary due to availability of substantive new information. 

3. Appointment of Elevation Representatives. Each Signatory Agency will identify the 

appropriate representatives for elevation. This process is described in more detail in 

Section IV of the MOU. 

4. Focus of the MOU. The focus of the MOU is the formal commitment of Signatory 

Agencies for early and continuous involvement in HST project development. The 

required steps are shown in Figure 1, Overview of the California HST Program MOU 

Process. 

5. FRA and Authority Responsibilities. FRA is the Federal lead agency and is ultimately 

responsible for implementation of this MOU. Generally, the specific activities 

outlined in this section are performed by the Authority in consultation with FRA; 

including preparing information packets, convening meetings, addressing agency 

responses, and initiating the mid-level elevation briefing paper. FRA is responsible 

for issuing closure letters for the checkpoints. 

6. Checkpoints. The integration process comprises three checkpoints, which 

punctuate ongoing coordination efforts. These checkpoints are: 

(a) Definition of Purpose and Need for the Tier 2 HST project; 

{b) Identification of the Range of Alternatives to be Studied in the Project 

{Tier 2) EIR/EIS; and 

(c) Preliminary LEDPA Determination; USACE Section 408 Draft Response ; and 

Draft Mitigation Plan (DMP) consistent with 33 C.F.R. Part 332 and 40 C.F.R. Part 

230 (73 FR 19,593 dated April10, 2008}. 

A diagram outlining the coordination and checkpoints process is below as Figure 2. 
Appendix B outlines the data or analysis that should be included in the checkpoint 
information packets. 

7. Participants. All Signatory Agencies may participate in the checkpoints. The level of 

participation by the agencies differs by agency and by checkpoint as described in 

Table 1, Types of Response by Agency and Checkpoint. The flow of information and 

decision points within each checkpoint is described in Figure 2, Coordination and 

Checkpoint Process. 
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Figure 2. Coordination and Checkpoint Process2
•
3 

1. Start with informal coordination process for information exchange and agency input. 

Authority in consultation with FRA organizes a Coordination meeting with Responding 
Agencies. Authority sends Responding Agencies an informational packet at least 14 

days prior to the Coordination Meeting. 

! 
All Signatory Agencies participate in Coordination meeting(s) to discuss the project, 
checkpoints, and timellnes, exchange information and address questions. Agencies 

continue to share information and provide input. 

2. When ready for formal Checkpoint process, proceed as follows: 

Authority in consultation with FRA organizes a Checkpoint meeting/call for final 
discussion. Authority sends checkpoint information packet at least 14 days prior to the 

Checkpoint meeting. 

~ 
I All Signatory Agencies participate in Checkpoint meeting. 

I 
l 

Authority sends formal written request for Responding Agencies' responses on 
Checkpoint. 

t 
Responding Agencies send written response to Authority's Checkpoint request 

within 30 calendar days. 

1 
FRA sends letter to Responding Agencies describing the FRA's final decision for 

November 2010 

Checkpoint. 

lfthe response is Concurrence, Recommendation, or Agreement- Authority and FRA proceed 
to next Checkpoint. 

3 If response is Non-Concurrence, Not Recommend, or Disagreement with request to elevate 
FRA initiates mid-level elevation. 
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8. Coordination Meetings. The integration process may involve a series of 

coordination meetings to exchange information about the HST project section and 

potential impacts. While in-person meetings are preferred, the meetings may occur 

by conference call or web meeting. Among other objectives, coordination meetings 

provide an opportunity for the Responding Agencies to identify what additional 

information will be necessary to make a decision about an upcoming checkpoint. 

Care should be taken in scheduling meetings, such that they are well-organized, are 

not in conflict with meetings scheduled for other HST sections, and focused on 

making progress towards a specific project issue or issues. Timeframes for 

information exchange and response will be mutually determined by the Signatory 

Agencies on a HST project section or alignment location. 

9. Checkpoint Meetings. A Checkpoint is initiated when the Authority sends a 

checkpoint informational packet to the Signatory Agencies. The Authority will 

convene a "checkpoint meeting" when they determine it is appropriate and 

necessary to make a checkpoint decision. If a disagreement or non-concurrence is 

pending, this should be identified by the Signatory Agency raising the disagreement 

or non-concurrence at or preferably before the checkpoint meeting. Throughout 

this MOU process, all Signatory Agencies share responsibility for providing informal 

"heads up" of pending problems/potential issues as early as possible so that the 

other agencies can begin to prepare for a mid-level elevation or other intervention 

before the formal responses are made. If a mid-level elevation appears likely, the 

Authority should begin framing the elevation briefing paper, coordinating the 

development of the briefing paper with the Signatory Agencies, and scheduling the 

mid-level elevation during or immediately after the checkpoint meeting. 

10. Information Packet. The Authority is responsible for sending information packets to 

the Signatory Agencies at least 14 calendar days or as otherwise agreed upon 

timeframe in advance of each checkpoint meeting. Information packets should 

identify critical issues of concern to the other Signatory Agencies. As the Authority is 

preparing the information packet, issues should be identified and communicated 

informally to the Signatory Agencies. 

11. Authority Request for Response and Responding Agency Responses. Following a 

checkpoint meeting, the Authority will send the Responding Agencies a request for 

response. Upon receipt of a request for response, each agency that chooses to 

respond will send the response in writing or by e-mail to the Authority and FRA 

within 30 calendar days. The response will be an agreement or disagreement. 

Additionally, the USACE may submit a concurrence or non-concurrence concerning 
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the Preliminary LEDPA/ Draft Mitigation Plan (DMP). Also, the USACE District-level, 
would either preliminarily recommend or not recommend Section 408 approval at 

checkpoint Cas specified in Table 1, Types of Response by Agency. The response 

terms (agree/disagree and for the USACE, concur/non-concur and/or 

recommend/not recommend) will reflect the regulatory responsibilities of the 

Responding Agencies at different points in the NEPA, Section 404, and Section 408 
processes. Table 1 summarizes the only types of response an agency may give at a 

checkpoint. 

Table 1. Types of Response by Agency. 

Preliminary USACE Section 
Agency 

Purpose & 
Alternatives LEDPA/DMP 408 Draft 

Need 
Response 

USACE Agree/Disagree Agree/Disagree Concur/Non-concur 
Recommend/Not 

Recommend 

EPA Agree/Disagree Agree/Disagree Agree/Disagree N/A 

12. Types of Response. As summarized in Figure 2, Coordination and Checkpoint 
Process, the Responding Agency sends a formal agreement or disagreement (and 
the USACE may also send a concurrence or non-concurrence at the Preliminary 

LEDPA/DMP and recommend/not recommend at the USACE Section 408 Draft 
Response checkpoint) to the Authority, as follows: 

(a) Agreement/Disagreement. The Responding Agency provides a written 
response agreeing or disagreeing with the Authority's checkpoint proposal. If 

there is a disagreement, then the Responding Agency's letter must identify the 
basis for the disagreement. If the Responding Agency does not respond within 30 
calendar days, the Authority and FRA may not assume the Responding Agency 

agrees but may proceed with the environmental review process and EIS 
preparation and the Authority and FRA may initiate the mid-level elevation, and 

may continue elevation as needed. In the case of a disagreement, the Authority 
and FRA must convene a mid-level elevation. 

If the mid-level elevation does not resolve the issues, the Authority and FRA at 

their discretion may: (i) continue to attempt to resolve the problem through 
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other forms of dispute resolution (such as continued elevation or use of a 
facilitatorL (ii) may proceed without resolution, or (iii) may proceed while 
concurrently attempting to resolve the problem. If the Authority and FRA choose 
to move on, any Responding Agency may concurrently request a senior-level 
elevation within seven calendar days of notification by the Authority of the 
decision to proceed. The senior-elevation group will decide whether or not they 
wish to review the issue. 

(b) Concurrence/Non-concurrence by the USACE. The USACE provides a 
written response concurring or non-concurring with the Preliminary LEDPA and 
DMP at checkpoint C. If the USACE issues a non-concurrence letter, then it must 
identify the basis for non-concurrence. If the USACE does not respond within 30 
calendar days, the Authority and FRA may initiate the mid-level elevation, and 
may continue elevation as needed. If the Authority and FRA receive a 

non-concurrence from the USACE, the Authority and FRA may not proceed until 
the USACE concurs with the Preliminary LEDPA and DMP. 

(c) Recommend/Not recommend by a USACE District Office. Checkpoint C also 
requires a written response from USACE District Office(s) preliminarily 
recommending or not recommending Section 408 approval. If the USACE District 
Office's response letter does not preliminarily recommend Section 408 approval, 
then it must identify the basis for the decision. If the USACE District Office does 
not respond within 30 calendar days, the Authority and FRA may initiate the 
mid-level elevation, and may continue elevation as needed. If the Authority and 
FRA receive a "not recommending" letter from the USACE District Office(sL the 
Authority and FRA may not procee~ until the USACE District Office(s) 
preliminarily recommends Section 408 approval. 

13. Closure at Each Checkpoint. At each checkpoint, the FRA, in consultation with the 
Authority, will send the Signatory Agencies a letter identifying the status of each 
issue that received a disagreement or non-concurrence. This letter will be sent 
before the next checkpoint, before the draft EIS is issued, before the final EIS is 
issued, or within 90 days after the checkpoint, whichever is sooner. If a mid-level 
elevation has been triggered, and resolution is reached prior to the mid-level 
elevation, the Authority will send notification to the Signatory Agencies. 

14. Mid-level elevation. The procedure for the mid-level elevation is described in 
Section IV. 
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Section IV. Elevation Procedures and Other Region-Specific Dispute Resolution Tools 

Elevation, as necessary, is encouraged. The elevation process is intended to resolve issues 
quickly, and to maintain constructive working relationships. This section provides an overview 
of the HST project section or alignment location specific dispute resolution tools available under 
this MOU. Detailed guidance and recommendations are available in Appendix A. In keeping 
with the spirit of the integration process, nothing in this section precludes any other traditional 
or nontraditional approaches to dispute resolution. 

1. Flexibility. The specific dispute resolution tools are intended to be expeditious, 

practical, respectful, and accessible. All the tools are available at any point on a 
voluntary basis. However, the mid-level elevation is required for disagreements or 
non-concurrences. For these, the briefing paper shou[d be used as described in 
Appendix A. The mid-level elevation may be used any time (including outside the 

checkpoints) all the Signatory Agencies agree it would be effective. 

2. Representatives for Elevation. When the FRA initiates the NEPA/404/408 

integration process, it will request that each Responding Agency initiate its internal 
actions for preparing to engage in the elevation process, including the review of the 
briefing paper and. confirmation of the appropriate mid-level and senior-level 
representatives who have been identified to speak for their agency (Appendix A). 

The senior-level representative should include the top regional/state decision-maker 
for each agency, or his/her designee. 

3. The Mid-level Elevation. The mid-level elevation is a tool to resolve disagreement or 
non-concurrence at a checkpoint. Though the Responding Agencies should have 
given the Authority and FRA informal notice prior to and at the checkpoint meeting, 
the formal trigger for a mid-level elevation is the receipt by the Authority and FRA of 
a letter of disagreement or non-concurrence or non-recommendation as described 
in Section 111.12(b),12(c), and 12(d) above or a letter requesting formal elevation to 

resolve an issue(s). Upon receiving the letter, the Authority has 30 calendar days to 
convene a mid-level elevation. Convening a mid-level elevation requires the 
Authority to: 

(a) Notify and schedule the managers who will resolve the dispute and the staff 

who will brief them; 

(b) Coordinate, develop, and distribute an elevation briefing paper; and 

(c) Arrange for and fund a neutral facilitator, as necessary. 

4. Briefing Paper. A cooperatively prepared briefing paper is a key component of the 

mid-level elevation and is recommended for subsequent elevation to senior 
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managers ifthe latter elevation is determined to be necessary. The briefing paper 
should be sent by the Authority to the mid-level managers along with a draft agenda 
at least 10 calendar days prior to the mid-level elevation. The briefing paper should 
follow the format as discussed in Appendix A. 

5. Senior-level elevation. If the mid-level elevation does not result in resolution, the 

involved Signatory Agencies may raise the issue to the senior management. 

Eventually, an issue may need to enter a more formal dispute resolution process 
organized by the FRA. 

Section V. Modification and Termination 

1. Modification. 

(a) Any Signatory Agency may propose modifications to this MOU. 

(b) Proposals for modification of timelines or methods for a specific HST project 

section or to the MOU will be circulated to all Signatory Agencies for review and 
comment. The agencies will have 30 calendar days from receipt of the proposed 
modification(s} to submit comments. Upon written acceptance of a proposal by 
all Signatory Agencies, the Authority will circulate an MOU amendment for 
execution. 

(c) The amended MOU will become effective 15 calendar days after execution 

by the last Signatory Agency and will supersede any previous version of the 
MOU. 

2. Termination. Any Signatory Agency may terminate participation in this MOU upon 
30 days written notice to all other Signatory Agencies. 

Section VI. General Provisions 

1. The NEPA/404/408 integration process does not include all environmental review 
and permitting requirements. FRAas the Federal lead agency, in conjunction with 
the Authority as the state sponsoring agency, is responsible to determine purpose 

and need and the range of alternatives for analysis in NEPA documents, and is 
responsible for issuing the draft and final EIS and supporting documents in 

compliance with NEPA. The EPA has authority under the Clean Air Act section 309 to 
review and comment on the NEPA documents of other Federal agencies. This is 
independent of EPA's role in the NEPA/404/408 integration process. Specific 

approvals not addressed by this MOU include, but are not limited to, the following: 
any real estate permissions, Endangered Species Act Section 7 compliance, CWA 
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Section 401 water quality certification, Coastal Zone Management Act consistency 
determination, National Historic Preservation Act Section 106 compliance, and 
Department of Transportation Act Section 4(f) compliance. 

2. Regulatory and resource agency participation in this process does not imply 
endorsement of all aspects of a specific HST project section. Nothing in this MOU is 
intended to diminish, modify, or otherwise affect the statutory or regulatory 
authorities of the Signatory Agencies. 

3. Documents, data, maps, and other information provided pursuant to this MOU may 
be pre-decisional (intra-agency or inter-agency memoranda or letters) or privileged 
FRA, Authority, EPA, or USACE information, or information that is prohibited from 
disclosure pursuant to applicable law. For public requests of such information, 
under the Freedom of Information Act or otherwise, the releasing party will notify 
the other Signatory Agencies and provide an opportunity to comment on whether 
the information is pre-decisional, privileged, or prohibited from disclosure by 
applicable law. To the extent permissible by law, any recipient of this information 
agrees not to transmit or otherwise divulge this information without prior approval 
from FRA, Authority, EPA, or USACE as appropriate. 

4. A Signatory Agency's participation in the integration process is not equivalent to 
serving as a cooperating agency as defined by regulations promulgated by the 
Council on Environmental Quality, 40 C.F.R. Part 1500, which is a separate process 
established through a formal written agreement from a Signatory Agency to the 
Federal lead agency. 

5. As required by the Anti-deficiency Act, 31 U.S.C. Sections 1341 and 1342, all 
commitments made by Federal agencies in this MOU are subject to the availability of 
appropriated funds. Nothing in this MOU, in and of itself, obligates Federal agencies 
to expend appropriations or to enter into any contract, assistance agreement, 
interagency agreement, or incur other financial obligations that would be 
inconsistent with agency budget priorities. The non-Federal signatory to this MOU 
agree not to submit a claim for compensation for services rendered to any Federal 
agency in connection with any activities it carries out in furtherance of this MOU. 
This MOU does not exempt the non-Federal parties from Federal policies governing 
competition for assistance agreements. Any transaction involving reimbursement or 
contribution of funds between the parties to this MOU will be handled in accordance 
with applicable laws, regulations, and procedures under separate written 
agreements. 
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The obligations under this MOU of the State of California or its political subdivision 
are subject to the availability of appropriated funds. No liability shall accrue to the 

State of California or its pofitical subdivision for failure to perform any obligation 

under this MOU in the event that funds are not appropriated. 

6. This MOU does not confer any right or benefit, substantive or procedural, 
enforceable at law or equity, by a party against the United States, its agencies, its 

officers, or any person. 

7. If all Signatory Agencies decide not to participate in this agreement any further, the 

FRA will provide written documentation to all Signatory Agencies that the MOU is 
terminated. 

8. The parties recognize that EPA and the USACE have existing agreements on the 

processes that those agencies will use to collaboratively and expeditiously resolve 
specific issues in Section 404 permit program implementation. Nothing in this MOU 
is intended to supersede, expand, or void any part of those existing agreements. If 
either the EPA or the USACE initiates any dispute resolution mechanism under these 
existing agreements as to an issue arising in the context of the HST system, the 
initiating agency will communicate that fact to the other parties ofthis agreement in 
writing. EPA and the USACE will keep the other Signatory Agencies of this MOU 
apprised of any developments in the dispute resolution process. 

Section VII. Effective Date and Duration 

This MOU will become effective on the date of signature by the last party. This MOU shall 
remain in force, subject to Section 11.2, until whichever of these events occurs first: a) the 
USACE issues the last of the RODs, Section 404 permit decisions, and 408 permit decisions, 
required for the last Tier 2 EIS necessary to complete the HST System; or b) the MOU is 
terminated pursuant to Section V.2. 
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IN WITNESS WHEREOF, this MOU is executed by the Federal Railroad Administration, 

California High-Speed Rail Authority, U.S. Army Corps of Engineers, and the U.S. Environmental 

Protection Agency, acting by and through their respective authorized officers. 

Scott F. "Rock" Donahue, P.E 

Brigadier General, U.S. Army 

Commanding 

U.S. Environmental Protection Agency, Region IX 

</ 
Mark E. Yach~tz 

Associate Acffuinistrator 

Office of Railroad Policy and Development 

Federal Railroad Administration 

Roelof van Ark 

Executive Director 

California High-Speed Rail Authority 
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Appendix A. Dispute Resolution System 

The Briefing Paper 

At every mid-level elevation, staff of each of the Signatory Agencies involved in the 
dispute will prepare a cooperative briefing paper. This paper may also be used for 
senior-level elevations. T~e briefing paper should offer salient information precisely 
framing the issues requiring resolution. The briefing paper: 

• Encourages neutral presentation of issues, rather than polarizing; 

• Maximizes the likelihood of resolution of at least some of the issues as staff prepare for 

the elevation; 

• Ensures that the problem statement is robust, clear, and focused; and 

• Fosters improved communication. 

The briefing paper should be short and will need to be developed quickly- in 21 calendar days 
in most cases. A format for the briefing paper is presented below. 

The issues to be addressed in the briefing paper should be framed at the checkpoint meeting. 
The Authority should begin the first draft shortly after the checkpoint meeting. Once the 
Responding Agencies reply formally to the Authority's request for responses, the Authority will 
complete the first draft of the briefing paper and send it to all the Signatory Agencies. A person 
from each agency responsible for the development of the briefing paper (a point of contact) 
should be identified informally at the checkpoint meeting, if possible, and formally in the 
response letter. 

Upon receipt of the first draft, any of the Signatory Agencies may contribute to the briefing 
paper; use of the "Track Changes" tool in Word is preferred. A single set of changes will be 
sent by each agency's point of contact. The Authority may either accept the changes or move 
them to one ofthe "alternate" columns, and this document becomes the second draft. The 
Authority then distributes the second draft to the contributors and makes requested changes 
prior to sending a final document to the elevation decision-makers. There may be other 
iterations as needed and as the schedule allows. 

Informal telephone conversations and e-mails should occur in support of all stages of the 
development of the briefing paper. 

The specific timing for reviews, changes, and incorporation of changes may be modified by 
mutual agreement at or shortly after the checkpoint meeting, or whenever a mid-level 
elevation is first anticipated. 
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When the FRA initiates the NEPA/404/408 integration process, it will request that each 
Responding Agency initiate its internal actions for preparing to engage in the elevation 
process, including the review of the briefing paper and confirmation of the appropriate 
mid-level and senior-level representatives who have been identified to speak for their agency. 
The following are the identified mid-level and senior level representatives for each agency. 

Signatory Agency Mid-level Senior-level 
Elevation Elevation 

EPA Division Director, Regional 
Communities & Administrator of 
Ecosystems Region IX 
Division 

USACE District South Pacific 
Commander Division 

Commander 

FRA Chief, Environment Associate 
and Systems Administrator, 
Planning Division Railroad Policy and 

Development 

Authority Deputy Director Executive Director 
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Figure A-1. Sample Briefing Paper 

Project Name: 

Checkpoint: 
n )> n )> 
0 ;::;:- 0 ;::;:-

As the briefing paper is developed, alternate views that are not easily incorporated into 3 (I) 3 (I) 

3 
., 3 

..., 
::::J ::::J 

the main body of the document can be dropped into columns on the right, and sized to (I) OJ (I) OJ 
::::J ..... ::::J ..... 

fit in whatever way makes graphic sense. If the alternate view columns prove to be ..... (I) ..... (I) 

"' "' 
unnecessary, they can be taken out. 

Background: 

Issue 1: A Word or Phrase Naming the Issue. A succinct summary. Ideally, the list of 
issues will have been sketched out at the checkpoint meeting. 

QA: At the end of the summary of the issue, end with a question. This helps keep the 
decision-makers in the elevation focused. 

QB: Sometimes within an issue there is more than one question. For instance, there 
might be a question about whether an alternative is practicable or not, and there might 
be a separate question about which agency ought to make the determination on a 
specific technical issue. 

Issue 2: A Word or Phrase Naming the Second Issue. A succinct summary. 

Q: 

Resolution: 

Issues Still Requiring Resolution: 

Dates: Checkpoint meeting __j __)_; 
Request for Response __j __j __; 
Negative assessment or non-concurrence __j __j __; 
Mid-level elevation; __j __)_; 
Resolution__)__)_. 
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Use of Facilitators 
The use of a facilitator may be an effective way to conduct a coordination meeting, checkpoint 
meeting, or elevation. Here are some approaches to involving facilitators that have been 
useful in the past: 

The process for hiring the facilitator should be as collaborative as practicable. Involving 
agencies in the selection of a facilitator sets a neutral tone from the outset. 

Involve the facilitator in the development of the agenda. 

Strike the right balance in terms of substantive knowledge. A facilitator who has to stop and 
ask 'What is section 404 of the CWA?' is likely to delay resolution. Yet it is not necessary to 
find someone who knows the details of the HST process and each of the statutes and all of the 
regulations. It is probably more important that the facilitator be truly skilled at facilitation and 
have a general natural resources background. 

Timely retention of a facilitator. Identifying and hiring a facilitator on short notice can be a 

challenge/ but not an insurmountable one. Many ofthe agencies participating in this MOU 

have trained facilitators who could assist with the meeting or elevation. The U.S. Institute for 

Environmental Conflict Resolution maintains a roster of qualified facilitators who can be easily 

accessed by many federal agencies. 
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Appendix B. Data or Analysis for NEPA/404/408 Integration Checkpoints 

The following sets forth the data or analysis that should be provided at each checkpoint. 

Checkpoint A: Purpose and Need 

The purpose and need statement should be broad enough to allow for consideration of a range of 

reasonable and practicable alternatives that are commensurate with the level of environmental impacts, 

but specific enough that the range of alternatives may be appropriately focused in light of the Tier 1 

EIS/EIR programmatic decisions. The needs of the project should take scoping comments into account 

and be presented in terms of quantified deficiencies (i.e., existing deficiencies, future without-project 

deficiencies, or both) as compared to some relevant local, regional, state, or national standard or goal. 

FRAas the NEPA lead Federal agency is given substantial deference in determining its NEPA purpose and 

need statement. The purpose and need statement should be coordinated with appropriate agencies. 

The EPA and USACE agreement on the purpose and need statement will indicate that the information is 

sufficiently clear and detailed for the USACE to formulate the basic and overall project purpose pursuant 

to the CWA section 404(b)(1) Guidelines and Section 408, and can be used with confidence in the next 

stage. 

Checkpoint B: Identification of Project Alternatives for Analvsis in the DE IS 

In letters dated July 22, 2005, the EPA and the USACE concurred with the alternative most likely to 

contain the LEDPA for the statewide California HST Project. In addition, the USACE concurred in a letter 

dated May 8, 2008 and EPA concurred in a letter dated April30, 2008 that the Pacheco Pass, San 

Francisco, and San Jose Termini is the program alternative likely to contain the LEDPA for the HST 

system from the Bay Area to the Central Valley. Copies of these letters are incorporated in the MOU as 

Appendix C. The decisions were commensurate with the level and breadth of the environmental data 

made available to the USACE and EPA at that time and were focused on those Section 404 and NEPA 

issues that were ripe for consideration. However, the prior Tier 1 concurrences do not obviate the need 

for FRA and the Authority to fully comply with all requirements of the CWA section 404(b)(1) Guidelines 

{40 C.F.R. Part 230) during the preparation of subsequent Tier 2 (project-level) E!Ss nor do they fulfill the 

USACE's public interest review process and determination pursuant to 33 C.F.R. Part 320.4(a). New 

information or changes in project decisions should be carefully considered when developing alternatives 

and may require Tier 1 alternatives to be revisited, if necessary. 

Standardized alternatives evaluation criteria will be used for each HST project EIR/EIS process in order to 

consider a reasonable range of alternatives and to identify those alternatives that satisfy the project 

purpose and need, and overall project purpose that are feasible and practicable, and avoid or minimize 

environmental impacts. HST Project alternatives will be appropriately analyzed and documented in 

accordance with the following: 

1) A detailed project description of the alternatives with engineering layouts on aerials and 

cross sections. 
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2) A brief discussion of the reasons for considering but eliminating project-level alternatives 

from further detailed study should be provided. An alternative is practicable if it is available 

and capable of being done after taking into consideration cost, existing technology, and 

logistics in light of the overall project purpose(s}. 

3) Summary presentation of environmental resources and constraints using data gathered and 

evaluated that should include: 

a. A delineation of potential special aquatic sites and waters of the U.S. should be provided 

through the use of remote sensing imagery (color infrared aerials and digital raster 

graphics or digital elevation models) overlaid with existing data; with photographs or 

video of each feature, maps showing the location of each feature, and a preliminary 

assessment of functions and services by indicating whether the feature exhibits medium 

to high hydrologic, water quality, and habitat integrity; whether the feature is important 

to associated or adjacent critical habitat, protected species, or public or protected open 

spaces. 

b. Maps that show the occurrences of all associated sensitive species that have been 

identified within the survey area in relation to project features, including federally listed 

endangered and threatened species and designated critical habitat including the size of 

the populations in terms of numbers of individuals and habitat occupied. The maps 

should also include other relevant data such the 100-year floodplain, biological reserves 

or preserves, wildlife crossings, and habitat conservation planning core and linkage 

areas. 

c. Maps clearly depicting lands, easements and rights-of-way necessary for a proposed 

alteration or modification to a Federally authorized Project. 

Checkpoint C: Preliminary LEDPA Determination 
1) The project activities should be clearly depicted by providing: 

a. Description and plans detailing temporary impacts including: grading, clearing and 

grubbing, and water diversion activities; location of construction staging areas, access 

areas, and borrow and storage sites; and the duration of these activities; 

b. Descriptions and plans detailing permanent impacts including: location, size, and depth 

of structures or fill material; quantity and composition of fill material; changes in 

topography and vegetation; and 

c. Description and/or plans of operational or long-term activities. 

2) The impacts must be clearly depicted and accurately characterized by providing a detailed 

description and quantification (in estimated acres of impacts) of the project temporary, 

permanent, and indirect and cumulative impacts on special aquatic sites and other waters of 

the U.S., including the type of impact (e.g., habitat removal, fragmentation, introduction of 

exotic species) and its magnitude. These effects must be evaluated at the appropriate local 
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or regional context. Any avoidance and minimization measures in design should be 

well-documented and quantified in terms of acres of impacts avoided associated with each 

avoidance or minimization measure. 

3) A detailed (rapid assessment or better) assessment of the functions and services of special 

aquatic sites and other waters of the U.S. is necessary to provide adequate analysis of 

impacts. The assessment should determine which functions are performed by the 

wetland/waters, the services of those functions, and how the project will affect the 

continued performance of the identified functions. The precise assessment methodology 

for characterizing the functions and services of aquatic resources should be determined in 

close consultation with the USACE. 

4) Consideration of temporary, permanent, and indirect and cumulative impacts on biological 

resources, including sensitive species including federally listed endangered and threatened 

species and designated critical habitat. 

5) Consideration of temporary, permanent, and cumulative impacts on cultural resources, 

including sites listed on the National Register of Historic Places or National Historic 

Landmarks. 

Checkpoint C: Draft Mitigation Plan 

1) Compensatory mitigation plan to offset permanent losses of waters of the U.S., including a 

statement describing how temporary losses of waters of the U.S. will be minimized to the 

maximum extent practicable; or, justification explaining why compensatory mitigation 

should not be required. 

a. Any compensatory mitigation proposed should be based on the watershed approach 

and should comply with the final mitigation rule issued by the EPA and the USACE on 

AprillO, 2008, and USACE-issued Habitat Mitigation and Monitoring Guidelines. 

b. A description of any compensatory mitigation proposed should specify the amount, 

type, and location of compensatory mitigation, including any out-of-kind compensation, 

or indicate the intention to use an approved mitigation bank or in-lieu fee program. 

c. If the mitigation proposal includes project activities to create, restore, and/or enhance 

waters of the U.S. and aquatic ecosystems, a prospectus of candidate mitigation sites 

should be provided that includes: 

November 2010 

i. A detailed description of proposed activities to create, restore, and/or enhance 

waters of the U.S. and aquatic ecosystems including the amount, type, and 

location; 

ii. A jurisdictional delineation of existing features and a detailed assessment of the 

existing functions and services of special aquatic sites and other waters of the 

U.S; 
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iii. A detailed assessment ofthe proposed functions and services of special aquatic 

sites and other waters ofthe U.S.; 

iv. Discussion of buffer areas and habitat linkages; 

v. Discussion of hydrology and hydraulic design considerations; 

vi. Listing of species to be used in carrying out mitigation; 

vii. Cost estimate and feasibility analysis; 

viii. Mitigation success criteria and monitoring methods; 

ix. Adaptive management plans; 

x. Long term maintenance and management plans; 

xi. Financial assurances; and 

xii. Long-term site protection instruments. 

Checkpoint C: USACE Section 408 Draft Response 
When the Authority has provided sufficient engineering and hydraulic analysis, the USACE District shall 

determine if the types of alterations/modifications to a Federal flood control facility would require 

approval by the District Engineer or by U.S. Army Corps of Engineers Headquarters (HQUSACE) under 33 

U.S.C 408 (see "Determination of Approval Level" on Figure 1: Overview of the California HST Program 

MOU Process). If proposed alterations/modifications are minor, low impact modifications, the Authority 

shall coordinate with the local sponsor of the flood control facility and/or the USACE District, as 

appropriate. NEPA compliance is still required for minor modifications; therefore, the level of 

documentation should be coordinated with the USACE District or local sponsor. The District Engineer 

approval process under 33 U.S.C. Section 408 is not depicted in Figure 1. 

If HQUSACE approval is required, the applicable USACE District shall provide review and information of 

the required risk analysis, safety assurance review, and policy compliance necessary to make a 

preliminary recommendation for each alteration or modification requiring HQUSACE approval. The 

Authority shall provide the safety assurance review plan and all the necessary technical analysis and 

supporting documentation for the following: 

1)Risk Analysis: The Authority shall provide an analysis of the risk and uncertainty through 

evaluation of potential system impacts limited to the hydrologic and hydraulic parameters. 

Impacts will be determined by comparing performance parameters as presented in ER 

1110-2-101 for the existing or base condition to the condition resulting from the project 

alteration/modification. The base performance conditions are defined by authorized project 

features. The USACE has provided technical guidance in EM 1110-2- 1619, but has yet to fully 

develop the guidance needed to analyze risk and uncertainty for the geotechnical and structural 

performance of a system. Until such guidance is developed, deterministic procedures are 

appropriate for demonstrating geotechnical and structural integrity under the full range of 

loading conditions. 
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2)Safety Assurance Review (SAR): Approval of the Safety Assurance Review (SAR) Plan is required 

by the USACE Division. When the USACE District is concurrently performing investigations that 

will entail a safety assurance review at the project location, the SAR for the overarching study 

will suffice but must be completed prior to initiation of construction. In cases where no USACE 

investigations are ongoing, an SAR on the proposed alteration/modification must be performed 

by the Authority in advance of Checkpoint C in accordance with EC 1165-2-209. The USACE 

District will utilize the SAR results when making a preliminary 408 District recommendation. 

3) Policy Compliance: The applicable USACE District shall review and certify the 

legal/policy/technical and quality management of the decision document for each alteration or 

modification requiring HQUSACE approval. 

A 60 percent or greater engineering design as well as any additional information specified in the (a) 

October 23, 2006, CECW-PB Memorandum for Major Subordinate Commands, SUBJECT: Policy and 

Procedural Guidance for the Approval of Modification and Alteration of Corps of Engineer Projects and 

(b) November 17, 2008, CECW-PB Memorandum from the Director of Civil Works titled "Clarification 

Guidance on the Policy and Procedural Guidance for the Approval of Modifications and Alteration of 

Corps of Engineers Projects" is required for a USACE District to provide a preliminary recommendation. 
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Appendix C. Program-Level/Tier 1 NEPA/404 Integration Letters 
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UNIYED STATES ENVIRONMENTAL fROTECTION AGENCY 
REGION IX 

75 Hawthorns Street 
San Francisco, CA 94105·3901 

Mark Y achmetz 
Environmental Program Manager 
Federal Railroad Administration 
1120 Vermont Avenue, NW, MS 20 
Washington, D.C. 20590 

July 22, 2005 

Subject: California High Speed Train System Programmatic Environmental Impact 
Statement Request for Concurrence 

Dear Mr. Yachmetz: 

The U.S. Environmental Protection Agency (EPA) is writing in response to your request 
of July 1st, 2005, for concurrence on the range of alternatives that are "most likely to contain" the 
least environmentally damaging practicable alternative (LEDPA) for the proposed California 
High Speed T1·ain System. FoJlowing our review of the Administrative Draft of the Final 
Programmatic Environmental Impact Statement (PElS) submitted to EPA on July 11,2005, we 
concur that the preferred alignments and station options, as listed in the attachment, are most 
likely to contain the LEDPA, a requirement of Section 404 of the Clean Water Act. EPA's 
concurrence encompasses the preferred High Speed Train alignment and station alternatives in 
each of the five geographic areas of the project: Bay Area to Merced, Sacramento to Bakersfield, 
Bakersfield to Los Angeles, Los Angeles to San Diego via Inland Empire, and Los Angeles to 
San Diego via Orange County. 

Through a Cooperating Agency Memorandum of Understanding (MOU) signed in July 
2003, EPA has coordinated with the Federal Railroad Administration (FRA) and the California 
High Speed Rail Authority (CHSRA) to establish agreement on decisions made in the 
environmental review process and to avoid revisiting those decisions at a later date. This 
coordination is accomplished through the early integration of the requirements of the National 
Envimnrmmtal Policy Act (tfEPA) and Section 404 of the Clean Water Act(CWA) and EPA 
concurrence with decisions made at significant points in the project development. 

The PEIS, or «Tier 1" evaluation, provides landscape-level analysis of potential 
environmental impacts. The Tier 1 process is expected to identify those alternatives that will be 
analyzed in detail at the "Tier 2" project-level evaluation. As outlined in the MOU, EPA's 
concunence establishes agreement on those alternatives that are most likely to contain the 
LEDPA at this Tier l programmatic level and should, therefore, be advanced for further study at 
Tier 2. During the Tier 2 project-level environmental review, EPA will continue to coordinate 
with FRA and CHSRA to determine which routes are the LEDPA. 

Only alternatives that are the least damaging to aquatic resources and are practicable 
(feasible and in light of cost, logistics, and technology) can be permitted. Through this early 
integration and concurrence process, EPA has provided feedback that will aide the Tier 2 project-
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level analyses. We provide the following comments associated with the determination of the 
routes most likely to contain the LEDPA. These comments should be incorporated in the Final 
PElS. 

Bay A~·ea to the Central Valley 
Following EPA's review of the Draft PElS in August 2004, EPA identified potential 

impacts to aquatic resources of national importance (CWA Section 404(q), 33 U.S.C. 1344(q)), 
wetlands, water quality, wildlife habitat, and endangered species that would result from the 
alternative alignments presented for the Diablo Direct and Pacheco alignments within the Bay 
Area to Merced region. The proposals described in the Draft PElS for a high speed' train route 
following the Diablo Direct alignments present federal permitting challenges because they would 
fragment the Diablo Range, bisect aquatic resources of national importance (including Orestimba 
Creek), and impact State parks, wilderness, and private, state, and federal conservation and 
mitigation lands. The Draft PElS identified that a proposed route through the Pacheco Pass may 
result in significant impacts to waters of the United States, resulting in similar permitting 
difficulties. 

Because of the potentially adverse impacts from the Diablo Dir·ect and Pacheco 
alignments, we commend FRA and CHSRA for deferring a decision on an alignment connecting 
the Bay Area to Merced until a supplemental anaJysis can be completed to demonstrate to the 
public and the decision-makers that all variations of alternatives connecting the Bay Area to the 
Central Valley have been fully evaluated consistent with the CWA Section 404(b)(l) Guidelines. 

Sacramento to Stockton 
FRA and CHSRA have recommended that both the Union Pacific Railroad (UPRR) and 

Central California Traction (CCT) alignments be carried forward in the Tier 2 project-level 
NEPA documents. We understand that the UPRR alignment is preferred by FRA and CHSRA 
because it is an active freight corridor, is slightly shorter with shorter travel times ( 1 minute), and 
has lower construction costs (estimated $150 million) and that the CCT alignment is an 
abandoned freight corridor that is identified for a community7supported rails-to-trails project. 
However, the UPRR alignment would have potentially greater impacts to federally regulated 
waters tha11 the CCT alignment, and the UPRR alignment is not clearly the alternative most likely 
to contain the LEDPA. In addition, the UPRR alignment crosses important aquatic conservation 
lands including Valensin Ranch and Snake Marsh. We agree with the decision to carry both 
alignments forward for study at the project-level to ensure compliance with the CWA and 
successful identification of the LEDPA. 

Fresno to Bakersfield 
EPA supports the decision by CHSRA and FRA to both ( l) identifY the Burlington 

Norihern Santa Fe (BNSF) alignment as the prefeiTed option for high speed train service 
connecting Fresno to Bakersfteld, and (2) fully evaluate an additional alignment, such as the 
UPRR alignment, in pmject-level environmental review should the proposed additional planning 
study identifY a feasible and practicable alignment that is likely to be less damaging to water and 
biological resources. 

The BNSF and UPRR alignment have similar potential impacts to aquatic resources such 
as wetlands and streams, while the BNSF alignment has greater impacts to wildlife habitat. We 
are aware that local biologists are concemed about the potential impact that the BNSF alignment 
may have on movement con·idors for threatened and endangered species and the extent of 
conservation lands linking the last remaining stands of native habitat, including alkali grasslands 
and alkali sink scrub. We are confident that the decision to analyze the BNSF alignment, as well 

2 

ED_000733_DD_NSF _00014306-00029 



as any alternative that is demonstrated to be less damaging to biological and water resources 
through the additionat proposed study, will result in a high speed train alignment most likely to 
contain the LEDPA. 

Carroll Canyon an. ]vfiramar Road 
As noted following in our comment letter on the Programmatic DEIS, both the Carroll 

Canyon and Miramar Road alignments for connecting Mira Mesa to San Diego may affect 
downstream lagoons. The Carroll Canyon alignment will also affect the ability of this region to 
absorb seasonal and annual flood waters, will increase erosion and sedimentation, and may 
negatively impact the water quality of the downstream Los Penasquitos Lagoon. Because the 
Carroll Canyon alignment would affect more vernal pools and more non-wetlands waters than the 
Miramar Road route, and because this area has been designated as a multiple habitat planning 
area (MBPA) through the San Diego Multiple Species Conservation Plan, EPA supports FRA 
and CHSRA's decision to analyze both the Miramar Road and the Carroll Canyon alignments at 
the project-level. 

Thank you for this opportunity to comment on the high speed train alternatives most 
likely to contain the LEDPA. We have provided the above comments, along with continuous 
interagency communication and coordination, to aide in the development of future project-level 
analyses for a high speed train system for California. We look forward to reviewing and 
commenting on future Tier 2, project-level analyses for this important State-wide project. In 
addition, we are available to provide guidance and input related to establishing a framework for 
mitigation and future studies regarding the Bay Area to Central Valley and Fresno to Bakersfield 
alignments. 

EPA will provide comments on the Final PEIS, pursuant to our NEP A/Clean Air Act 
Section 309 authority, once it is available for public review. This concludes the interagency 
concurrence process for the Tier I programmatic environmental review process, as established by 
the MOU. If you have any questions, please feel free to contact me at 415-972-3843, or Nova 
Blazej, Transpmtation Team Leader. Nova can be reached at 415-972-3846 or 
blazej .nova@epa.gov. 

cc: 

Enclosure: 

Enri ue Manzanilla, Director 
Communities and Ecosystems Division 

Mehdi Morshed, California High Speed Rail Authority 
David Castanon, Los Angeles Army Corps of Engineers 
Wayne White, U.S. Fish and Wildlife Service 
Crawford Tuttle, California Resources Agency 
James Branham, California Environmental Protection Agency 

EPA Concurrence on High Speed Train Alignment and Station Alternatives Most 
Likely to Contain the LEDP A 
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EPA Concurrence on High Sneed Train Alignment and Station Alternatives that are Most 
Likely to Contain the Least Environmentallv Damaging Practicable Alternative 

EPA concurs with the following High Speed Train alignment and station altematives as "most 
likely to contain the least environmentally damaging practicable alternative " to be carried 
forward for analysis in future Tier 2 project level analyses: 

Bay At·ea to Merced: 
• Bay Area to Centt·al Vallev: 

Corridor bounded by, an including, the Pacheco Pass (SR-152) to the south, the Altamont Pass (I-
580) to the north, the BNSF Conidor to the east, and the Caltrain Corridor to the west, excluding 
Henry Coe State Park and station options at Los Banos. 

• San Francisco Peninsula: 
Caltrain CmTidor (Shared Usc Four-Track) 
Potential Station Locations: downtown San Francisco (Transbay Terminal), San Francisco 
Airport (Millbrae), and Redwood City or Palo Alto 

o East Bay Alignment: 
Hayward Line to I-880 (Hayward Alignment/I-880) 
Potential Station J...ocations: West Oakland or li11 Street/City Center, Union City, and San Jose 

Sacramento to Bakersfield: 

o Sacramento to Stockton: 
Union Pacific Railroad (UPRR) and Central California Traction (CCT) 
Potential Station Locations: downtown Sacramento, downtown Stockton 

o Stockton to Merced: 
Burlington Northern Santa Fe (BNSF) analyzed with and without an Express Loop 
Potential Station Locations: Modesto (Amtrak- Briggsmore) and Merced (downtown or Castle 
Air Force Base). 

o Merced to Ft·esno: 
BNSF 
Potential Station Locations: Fresno Downtown 

., Fresno to Bakersfield: 
BNSF (and any other practicable alternatives identified as being less damaging to water and/or 
biological resources following additional study to serve a potential Visalia Station) 
Potential Station Locations: downtown Bakersfield (Truxton) 

Bakersfield to Los Angeles: 

o Bakersfield to Sylmar: 
SR-58/Soledad Canyon Corridor (Antelope Valley) 
Potential Station Locations: Palmdale Airport Transportation Center 

o Sylmat· to Los Angeles: 
Metrolink/UPRR 
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Potential Station Locations: downtown Burbank (Burbank Metrolink Media Station) and Los 
Angeles Union Station 

Los Angeles to San Diego via Inland Empire: 

• Los Angeles of Maa·cb Air Reserve Base: 
UPRR Riverside/UPRR Colton Line 
Potentia[ Station Options: East San Gabriel Valley (City ofindustry), Ontario Airport, and 
Riverside (UC Riverside) 

o Mat·ch Air Reserve Base to Mira Mesa: 
I-215/I-15 
Potential Station Locations: Temcula Valley (Murrieta) and Escondido 

"' Mira Mesa to San Diego: 
Carroll Canyon or Miramar Road 
Potential Station Locations: University City and Downtown San Diego (Santa Fe Depot) 

Los Angeles to Orange County: 

• Los Angeles to Irvine: 
LOSSAN Corridor 
Potential Station Locations: Norwalk, Anaheim Transportation Center, and Irvine Transportation 
Center. 
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REPLY TO 

ATTENTION OF: 

Office of the Chief 
Regulatory Branch 

Mr. Mark E. Yachmetz 

DEPARTMENTOFTHEARMY 
LOS ANGELES DISTRICT, CORPS OF ENGINEERS 

P.O BOX 532711 
LOS ANGELES, CALIFORNIA 90053·2325 

July 22, 2005 

Associate Administrator for Railroad Development 
U.S. Department of Transportation 
Federal Railroad Administration 
1120 Vermont Avenue, N.W. 
Washington, D.C. 20590 

Dear Mr. Y::tchmetz.: 

I am responding to your request (dated July 11, 2005 and addressed to Mr. DavidJ. 
Castanon) for concurrence on the alternative 'most likely to yield' the least environmentally 
damaging practicab]e alternative ("LEDPA,) for the statewide California High Speed Train 
Project ("Project"). If approved and implemented, the Project would entail an approximate 7oo..: 
mile-long high-speed train connecting San Diego, Los Angeles, the Central Valley, Sacramento 
and the Bay Area regions. The system would be grade-separated and capable of reaching speeds 
in excess of 200 miles per hour. 

The Project's Draft Program Environmental Impact Report/Environmental Impact 
Statement ("EJRJEIS") analyzes two p1imary 'system' alternatives, which include a proposed 
high-speed train altemative and a modal alternative, plus the required No Project/No Action 
alternative. In addition to the system alternatives, the Federal Railroad Administration ("FRA'') 
and the project proponent, the California High Speed Rail Authority ("CHSRA"), evaluated a 
range of potential high-speed train conidors, alignments and associated station locations within 
the five regional areas. Under our Section 404 of the Clean Water Act purview, the Corps 
provided feedback on the evaluation of these altemati ves and offered technical input pertaining 
to aquatic resources for the development of the Program EIRJEIS. 

In accordance with the Project's 2003 Cooperating Agencies Memorandum of 
Understanding ("MOU") between the FRA, the U.S. Army Corps of Engineers ("Corps"), 
Federal Highway Administration, Federal Transit Administration, and U.S. Environmental 
Protection Agency, we offer our concurrence on the preferred high-speed train conidors/general 
alignments and general station locations identified in the attachments to your Aplil 26, 2005 and 
July 11, 2005 conespondences. We have based our concurrence on the information and analyses 
provided in the Staff Recommendations on Identifying Preferred Alignment and Station 
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Locations report (dated J anuru-y, 2005), the screen check Draft Final Program EIRJEIS (dated 
June 24, 2005; and as amended July 19, 2005), and the supplemental infonnation transmitted to 
our office July 11,2005. 

At this programmatic transpm1ation planning slage, our concurrence on the alternative 
'most likely to yield' the LEDP A represents a decision commensurate with the level and breadth 
of existing environmental data made available to the Corps. Moreover, such concurrence does 
not obviate the need for the FRA to fully comply with aU requirements of the 404(b)(1) 
Guidelines during the preparation of any subsequent project-level EIS, at which time it is 
expected the CHSRA ancVor FRA would seek Section 404 of the CWA and Section 10 of the 
Rivers and Harbors Act permits, as appropriate. 

I am forwarding copies of this letter to Mr. Mehdi Morshed and Mr. Dan Leavitt, 
California High Speed Rail Authority, 925 L Street, Suite 1425, Sacramento, California 95814; 
Mr. Enrique Manzanilla and Mr. Tim Vendlinski, U.S. Environmental Protection Agency, 
Region IX, 75 Hawthorne Street, San Francisco, California 94105-3901; and Mr. Mark 
Littlefield, U.S. Fish and Wildlife Service, Ecological Services, 2800 Cottage Way, Room W-
2605, Sacramento, California 95825. 

The Corps recognizes the importance of this statewide project and in working 
collaboratively with the FRA on the Final Program EIRIEIS. If you have any questions relating 
to Section 404 of the Clean Water Act or our regulatory program in general, please feel free to 
contact Ms. Susan A. Meyer at (213) 452-3412 of my staff. Please refer to this letter and 
200100857-SAM in your reply. 

Alex C. Domstauder 
Colonel, US Army 
District Engineer 

ED_000733_DD_NSF _00014306-00034 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION IX 

75 Hawthorne Street 

San Francisco, CA 94105·3901 

April 30, 2008 

David Va[enstein, Envirorunental Program Manager 
Federal Railroad Administration 
1120 Vermont Avenue, NW, MS 20 
Washington, D.C. 20590 

Subject: EPA Concurrence on the Corridor Most Likely to Contain the Least 
Rnviromnentally Damaging Practicable Alternative for the Bay Area to Central 
Valley Draft Programmatic Environmental Impact Statement 

Dear Mr. Valenstein: 

The U.S. Environmental Protection Agency (EPA) is writing in response to your request 
of March 6, 2008 for concunence on the conidor most likely to contain the least environmentally 
damaging preferred alternative (LEDPA) for the proposed Bay Area to Central Valley 
California High Speed Train System. We appreciate receiving follow-up materials provided to 
us via meeting on March 18, 2008. As outlined in the Cooperating Agency Memorandum of 
Understanding (MOU), EPA's concmrence on the corridor most likely to contain the LEDPA is 
intended to integrate the requirements of the National Environmental Policy Act (NEPA) and 
Section 404 of the Clean Water Act early in the environmental review process. EPA appreciates 
the coordination with your agency on tlris project and looks forward to continued participation in 
this, and future project-level, environmental reviews. 

PURPOSE AND NEED 
On January 27, 2007, EPA concurred with the following purpose and need statement for 

the Bay Area to Central Valley High Speed Train project: 

"The purpose of the Bay Area High Speed Train is to provide a reliable high-speed 
electrified train system that links the major Bay Area cities to the Central Valley, 
Sacramenta, and Southern California, and that delivers predictable and consistent travel 
times. Further objectives are to provide intelfaces betlveen the HST system and major 
commercial airports, mass transit and the highway network, and to relieve capacity 
constraints of the existing transportation system in a manner sensitive to and protective 
of the Bay Area to Central Valley region's and California's unique natural resources". 

RANGE OF ALTERNATIVES 
Through the January 27, 2007 letter, EPA also concmred with the range of System 

Alternatives to be advanced to the Tier 1 Draft EIS. These alternatives include No Build/No 

I 

Prinrl!d on Recycled Paper 
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Action, Modal, and High Speed Train. EPA also conctmed with all ofthe High Speed Train 
alig1m1ent and station alternatives to be advanced to the Tier 1 Draft EIS at that time. 

MOST LIKELY CORRIDOR TO YEILD THE LEDPA 
Through this lelter, and based on our review of the information provide to EPA as ofthis 

date, EPA concurs that the corridor most likely to yield the LEDPA is the "Pacheco Pass, San 
Francisco and San Jose Termini". 

Thank you for this opportunity to participate in the Bay Area to Central Valley High 
Speed Train planning process. As a cooperating agency, we continue to be available to review 
administrative drafts and technical reports related to air quality, aquatic resources, and 
cumulative impacts analysis. 

We look forward to reviewing and commenting on the proposed conceptual mitigation 
plan and completed Tier 1 Final EIS, pursuant to our NEP AJCiean Air Act Section 309 authority. 
If you have any questions, please feel free to contact me at 415-972-3846, or Connell Dunning, 
the lead reviewer for this project. Connell can be reached at 415-947-4161 or 
dmming.connell@epa. gov. 

Sincerely, 

~~ 
Jifr. Nova Blazej, Manager '?---­

Environmental Review Office 

cc: Dan Leavitt, California High Speed Rail Authority 
Bob Smith, Army Corps ofEngineers 
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DEPARTMENT OF THE ARMY 
SAN FRANCISCO DISTRICT, CORPS OF ENGINEERS 

1455 MARKET STREET 

SAN FRANCISCO, CALIFORNIA 94103-1398 

Regulatory Division 

Mr. David Valenstein 
Federal Railroad Administration 
Mail Stop 20 
1120 Vermont Avenue, N.W. 
Washington, DC 20590 

Dear Mr. Valenstein: 

This letter is written in response to request for concurrence on the Bay Area to Central 
Valley High Speed Train (HST) Section 404 (b )(1) Alternatives Analysis for the HST route 
selection. Based on our review of the infonnation in the documents you provided we believe you 
have reasonably demonstrated that there are no other routes to accommodate the Bay Area to 
Central Valley High Speed Train. Based on this evaluation, the Corps concludes there are no 
pther practicabkattematives to the Pacheco Pass, San Francisco and San Jose Tennini with less 
adverse impact on the aquatic ecosystem or without other significant adverse enviromnental 
consequences. 

Should you have any questions regarding this matter, please call Bob Smith of our 
Regulatory Branch at 415-503-6792. Please address all cOITespondence to the Regulatory 
Branch and refer to the File Number at the head ofthis·.fe;tter. 

'. 
, .. }f • '. :\ 
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Copy Furnished: 
~ . . " 

USIEPA,,Sa_n·F;ranpisco;,GA:: I Ill'~ ;,--:jl r /' ,.. ;/:!U I~; ~·g.:·;• _, ,.; ~ :•t')j 'I'·: .• L'-: ' 
I • "' .. 

ED_000733_DD_NSF _00014306-00037 


